
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Contract Location: Time Allowed:

JODECO RD (CR 824) & I-75/SR 401

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/20/2012

03/08/2012

03/23/2012

03/29/2012

06/05/2012

00/00/0000

00/00/0000

1188 Days

06/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 72.05

856 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,478,668.08

$15,692,156.79

$3,294,752.50

80.01%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

312160-.01001 $16,478,668.08 $15,692,156.79 $3,294,752.50 80.01% $541,568.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number: 312160-.01001 JODECO RD (CR 824) & I-75/SR -1.221 MI OF INTERCHNG IMPROVE

 

NHIM0-0075-02(213)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $13,183,915.58 $12,642,347.19 $541,568.39

Non-Participating $0.00 $0.00 $0.00

Total Earnings $13,183,915.58 $12,642,347.19 $541,568.39

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,183,915.58 $12,642,347.19 $541,568.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,183,915.58 $12,642,347.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $541,568.39

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .949

 142700.000 .051

NHIM0-0075-02(213)

 

1.000 $7,277.70 $142,700.00

0035 210-0100     GRADING COMPLETE - LS  1.000 .870

 2020200.000 .010

NHIM0-0075-02(213)

 

.880 $20,202.00 $1,777,776.00

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  75,900.000 81,152.590

 14.750 3,625.340

 

 

84,777.930 $53,473.77 $1,250,474.47

0050 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  960.000 341.040

 69.500 72.980

 

 

414.020 $5,072.11 $28,774.39

0055 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  13,200.000 10,620.090

TL & H LIME 53.500 1,279.910

 

 

11,900.000 $68,475.19 $636,650.00

0056 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 2,440.720

TL & H LIME 51.750 .000

Temporary Asphalt 25 mm redueced at $0.75 per ton

                                                            

2,440.720 $.00 $126,307.26

0061 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,282.020

MATL & H LIME 61.250 .000

Temporary Asphalt 12.5mm redueced at $0.75 per ton

                                                            

1,282.020 $.00 $78,523.73

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,400.000 11,136.970

L & H LIME 57.750 2,228.620

 

 

13,365.590 $128,702.81 $771,862.82

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,829.270

L & H LIME 57.000 .000

Temporary Asphalt 19mm redueced at $0.75 per ton

                                                            

1,829.270 $.00 $104,268.39



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 413-1000     BITUM TACK COAT GL  5,900.000 5,162.000

 2.800 1,094.000

 

 

6,256.000 $3,063.20 $17,516.80

0085 439-0020     PLAIN PC CONC PVMT, CL 3 CONC, 9 INCH THK SY  31,300.000 27,746.639

 64.750 3,516.667

 

 

31,263.306 $227,704.19 $2,024,299.06

0095 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  300.000 205.056

 28.750 79.333

 

 

284.389 $2,280.82 $8,176.18

0100 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  600.000 .000

 30.000 621.222

 

 

621.222 $18,636.66 $18,636.66

0105 441-0050     CONC SLOPE DRAIN SY  170.000 52.778

 41.500 64.000

 

 

116.778 $2,656.00 $4,846.29

0110 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 16,547.171

 22.500 -11,050.479

 

 

5,496.692 $-248,635.78 $123,675.57

0115 441-0303     CONC SPILLWAY, TP 3 EA  11.000 10.000

 1560.000 2.000

 

 

12.000 $3,120.00 $18,720.00

0125 441-0748     CONCRETE MEDIAN, 6 IN SY  3,800.000 2,953.056

 27.250 26.833

 

 

2,979.889 $731.20 $81,201.98

0130 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  910.000 379.970

 43.000 491.223

 

 

871.193 $21,122.59 $37,461.30



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 441-4020     CONC VALLEY GUTTER, 6 IN SY  180.000 144.889

 32.750 32.667

 

 

177.556 $1,069.84 $5,814.96

0140 441-4050     CONC VALLEY GUTTER WITH CURB, 8 IN SY  430.000 .000

 35.250 124.444

 

 

124.444 $4,386.65 $4,386.65

0145 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  750.000 43.000

 14.000 293.000

 

 

336.000 $4,102.00 $4,704.00

0155 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  50.000 173.000

 14.500 64.000

 

 

237.000 $928.00 $3,436.50

0160 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,100.000 19,829.000

 10.750 504.000

 

 

20,333.000 $5,418.00 $218,579.75

0170 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  5,900.000 5,196.000

 11.500 303.000

 

 

5,499.000 $3,484.50 $63,238.50

0190 500-3201     CLASS B CONCRETE, RETAINING WALL CY  56.000 57.891

 747.000 .000

 

 

57.891 $.00 $43,244.58

0195 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  7.000 13.000

 790.000 .000

 

 

13.000 $.00 $10,270.00

0200 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  23.000 9.000

 148.000 10.134

 

 

19.134 $1,499.83 $2,831.83



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0215 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,300.000 7,804.000

 24.750 112.000

 

 

7,916.000 $2,772.00 $195,921.00

0240 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,500.000 1,282.000

 42.500 8.000

 

 

1,290.000 $340.00 $54,825.00

0245 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  300.000 296.000

 50.500 32.000

 

 

328.000 $1,616.00 $16,564.00

0255 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  20.000 906.000

 162.000 .000

 

 

906.000 $.00 $146,772.00

0265 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 .000

 564.000 2.000

 

 

2.000 $1,128.00 $1,128.00

0290 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 3.000

 647.000 2.000

 

 

5.000 $1,294.00 $3,235.00

0295 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 2.000

 1100.000 1.000

 

 

3.000 $1,100.00 $3,300.00

0465 570-1000     CONSTR, MAINT & REMOVE DETOUR DRAINAGE STR, NO -LS  1.000 .000

 479.000 .000

T34. JODECO RD STA 66+08.2

 

.000 $.00 $0.00

0550 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  210.000 180.611

 25.750 43.333

 

 

223.944 $1,115.82 $5,766.56



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0555 603-7000     PLASTIC FILTER FABRIC SY  275.000 180.611

 3.700 43.333

 

 

223.944 $160.33 $828.59

0565 611-3010     RECONSTR DROP INLET, GROUP 1 EA  2.000 .000

 905.000 2.000

 

 

2.000 $1,810.00 $1,810.00

0580 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  11,800.000 5,154.000

 24.750 1,418.000

 

 

6,572.000 $35,095.50 $162,657.00

0630 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  3,700.000 3,084.000

 12.500 972.000

 

 

4,056.000 $12,150.00 $50,700.00

0640 668-1100     CATCH BASIN, GP 1 EA  114.000 95.000

 1910.000 6.500

 

 

101.500 $12,415.00 $193,865.00

0660 668-2100     DROP INLET, GP 1 EA  18.000 15.500

 1280.000 2.500

 

 

18.000 $3,200.00 $23,040.00

0670 668-2200     DROP INLET, GP 2 EA  1.000 .500

 2100.000 .500

 

 

1.000 $1,050.00 $2,100.00

0680 668-4300     STORM SEWER MANHOLE, TP 1 EA  15.000 8.000

 1180.000 1.000

 

 

9.000 $1,180.00 $10,620.00

0770 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  15,500.000 .000

 5.500 4,860.000

 

 

4,860.000 $26,730.00 $26,730.00



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0775 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,100.000 .000

 4.900 680.000

 

 

680.000 $3,332.00 $3,332.00

0795 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  33.000 .000

 1440.000 26.000

 

 

26.000 $37,440.00 $37,440.00

Category Amount: $478,699.93 $8,549,011.82

Category Number: 0020 TEMPORARY EROSION CONTROL

0815 163-0232     TEMPORARY GRASSING AC  13.000 45.470

 261.000 .000

 

 

45.470 $.00 $11,867.67

0820 163-0240     MULCH TN  1,100.000 1,525.592

 136.000 115.408

 

 

1,641.000 $15,695.49 $223,176.00

0900 167-1500     WATER QUALITY INSPECTIONS MO  37.000 17.000

 1170.000 10.000

 

 

27.000 $11,700.00 $31,590.00

Category Amount: $27,395.49 $266,633.67

Category Number: 0030 PERMANENT EROSION CONTROL

0915 700-6910     PERMANENT GRASSING AC  26.000 30.521

 912.000 3.983

 

 

34.504 $3,632.50 $31,467.65

0920 700-7000     AGRICULTURAL LIME TN  78.000 22.335

 209.000 5.645

 

 

27.980 $1,179.81 $5,847.82

0925 700-8000     FERTILIZER MIXED GRADE TN  24.000 28.374

 574.000 5.489

 

 

33.863 $3,150.69 $19,437.36



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 07/04/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0027

08/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0945 716-2000     EROSION CONTROL MATS, SLOPES SY  22,300.000 36,837.222

 1.100 .000

 

 

36,837.222 $.00 $40,520.94

Category Amount: $7,963.00 $97,273.77

Category Number: 0060 BRIDGE NO.1

1300 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  1,063.000 1,162.074

 19.750 .000

 

 

1,162.074 $.00 $22,950.96

Category Amount: $0.00 $22,950.96

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9001 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -15,916.240

 1.000 1,207.970

CO#2 - Correct Item 9000

Quantity and Price were entered incorrectly

-14,708.270 $1,207.97 ($14,708.27)

Category Amount: $1,207.97 $-14,708.27

Category Number: 0010 ROADWAY

9060 004-0022     EXTRA WORK - LS  .000 .000

 9572.000 2.000

Storm sewer manhole, special design

                                                            

2.000 $19,144.00 $19,144.00

9070 668-4400     STORM SEWER MANHOLE, TP 2 EA  .000 .000

 2386.000 3.000

                                                            

                                                            

3.000 $7,158.00 $7,158.00

Category Amount: $26,302.00 $26,302.00

Project Total Amount: $541,568.39 $13,183,915.58


